
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:49 PM
Run date

Time

Reviewer: Boal, Brian 22-Feb-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 009 Date: 11-Feb-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 886

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

PWS Cable System

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of05 FEB 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

Sunday
Office
Catch up e-mail and diaries
Forward information on strand 20 at tower.

Field:
Observe remove and reinstall strand 20 at tower per my direction Friday.
Checked quality of installation at west loop and east end.

Hours 0800 – 1630 = 8 hours OT
_______________________________________________________________________________________
____
Monday
Office
Set up new computer and transfer files
e-mail, submittals, RFI.
Meetings
0800 Casey general staff
0900 joint management (abf/ct)
Field
1130-1500
Review slack wires in field with Warren and Karsten.
ABF to provide labor crew to distribute slack into spans from top and bottom and if resulting sag is
pronounced we will shorten by splicing.

_______________________________________________________________________________________
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Job Name: 04-0120F4 Inspector Name: Boal, Brian Diary #: 009 Date: 11-Feb-2012 Saturday

____
Tuesday
Office
Review backlog of RFI and Submittals.
Notified Kevin Smith that strand 90 will be replaced by a spare and that we need the cable formers
installed. Strands getting crossed and confused.

Field
Arrive 0600-0800 to witness and assist cable sag measurements. (alex at winter training)
Supervise transfer of cable sag information between ABF and CT.
Very high wind. Unacceptable conditions for pulling slack wires

Meetings

OT
0600 – 1630 = 2hrs OT 
_______________________________________________________________________________________
____
Wednesday
Office
OSC IT came to address computer problems.
Review OT policy
Prepare for CAT meeting
Field
Arrive 0600-0800 to witness and assist cable sag measurements.
Supervise transfer of cable sag information between ABF and CT.
No crews available to work on slack wires.

Meetings
Casey senior staff
CAT – field trip and discussion of cable issues – see agenda and notes
End 19:00

OT
06:00 to 19:30 = 5 hours OT

_______________________________________________________________________________________
____Thursday
Office
Review new rfi for alt strand adjusters.
Review sag measurements and recording of same with Alex and discuss adjustments and staffing for early
report time to complete by 0700

Field
Clearing slack wires into spans and securing onto strands

Meetings
Safety meeting 0800
1100-1230Siesmic Peer Rreview meeting, report construction progress.

_______________________________________________________________________________________
____
Friday
Office
Admin misc. OT review, memo to exceed limits. Approve timesheets and training requests.
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CCO 135 – resolve plan discrepancy and add Force Acct. clause
Resolve rfi 2727 w/ DJV to specify jacking load in lieu of position for setting jacking saddle during l/t.
Field
Arrive 0630. CT sag measurements complete. ABF done about 0700. Discrepency in sss remeasured.
Resolved. Agreed to CT measurement. Spoke with abf crew distributing slack wire into strands in
mainspan. Cursory look is good. Matt Bruce and John Lyon to check in with them this morning.
Meetings – none
time

_______________________________________________________________________________________
____
Saturday
Office
Field
Meetings
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